SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:58 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 289 Const Calendar Day: 549 Date: 11-Mar-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

Because of the Tsunami warning ABF crews came to the site at 8:15 AM. Crews had to work on the
struts at 47 meters , work on splice 3 on the South tower shaft , & work for the facade & struts at 123
meters . Crews started at 8:30 AM.

Edward , Rigoverto , & Roger had to work on splice 3 on the South tower shaft . Crews had to work
on the longitudinal stiffeners lift 3 & 4 sides . They had to install shims where is required , drive drift pins to
align the holes , & install the permanent bolts . Crews started at 8:40 AM. They were done at 12:00 PM.

Casey & Jacob had to work on the barge rigging materials to the site , & they had to work with the
other crews on the top decks

Anthony , Jeffery , & Kevin had to unload the barge . Crews had to fly the bolts for the longitudinal
stiffeners for the East tower shaft for splice 1 , & store them inside the shaft . Crews started at 8:30 AM.
They were done at 10:00 AM.

After that , crews had to fly & set on the W line the top & side plates for the facade at 123 meters ,
the grating & supporting beams for the permanent platform at 123 meters . Crews started at 10:30 AM.
They were done at 12:00 PM.

Obra , Barry , Carlos , Guo , Michael , Pablo , & Ryan had to work on the struts at 47 meters .
Obra & Ryan had to work on the top & bottom flanges on the South & East struts . Crews had to snug ,
mark 1/2 turn , & pretension the bolts . They started at 9:00 AM. They were done at 12:00 PM.

Barry , & Carlos had to work on the North strut . Crews had to remove the corner plates , remove the
temporary bolts on the North tower shaft , & install the permanent bolts . They started at 8:45 AM. Crews
were done at 12:00 PM.

Michael , Pablo , & Guo had to work on the West struts . Crews had to remove the temporary bolts on
the West tower shaft , remove the corner plates , & install the permanent bolts . Crews started at 8:40 AM.
In addition to that , crews had to work on house keeping . They had to pull out of the tower shaft , & the
facade the temporary bolts . Crews were done at 12:00 PM. All tower crews left at 12:10 PM.

04-0120F4 Bid Item: 053 T-LO1-TNW.053 Tower Lift 01 Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 4.00 0.00 0.00 4.00 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 289  Date: 11-Mar-2011  Friday
Ironworker APP PABLO RAMIREZ 4.00 0.00 0.00 4.00 D
Ironworker FOR OBRA PAULK 4.00 0.00 0.00 4.00 D
Ironworker JNM MICHAEL BALWINSKI 4.00 0.00 0.00 4.00 D
Ironworker JNM Guo Chen 4.00 0.00 0.00 4.00 D
Ironworker JNM CARLOS BUSTAMANTE 4.00 0.00 0.00 4.00 D
Ironworker JNM BARRY ROTHMAN 4.00 0.00 0.00 4.00 D
04-0120F4 Bid Item: 053 T-L04-ASW.053 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RIGOVERTO GARCIA 4.00 0.00 0.00 4.00 D
Ironworker JNM ROGELIO RUIZ 4.00 0.00 0.00 4.00 |:|
Ironworker FOR EDWARD MEYER 4.00 0.00 0.00 4.00 D
Operator OTH NICOLAUS SHAFER 4.00 0.00 0.00 4.00 D
Ironworker JNM KEVIN RATCLIFF 4.00 0.00 0.00 4.00 D
Ironworker APP JEFFERY STEWART 4.00 0.00 0.00 4.00 D
Ironworker APP JACOB MECHE 4.00 0.00 0.00 4.00 D
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
Ironworker JNM ANTHONY COSTA 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
400 000 000 0.0 []
*E0090562 TOWER CRANE No
400 000 000 0.0 []
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